
UTAH STATE BOARD OF EDUCATION

CONTRACT AMENDMENT

Amendment: 1 To Contract: USBE210058IAA

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of Utah, 
Utah State Board of Education, referred to as “State Entity” or “USBE”, and University of Utah/College of Education, 
referred to as “Contractor”.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1.  Contract Period:

Original Starting Date: 5/1/2021

Current Ending Date: 6/30/2022

New Ending Date: 12/31/2022

2.  Contract Amount:

Current Contract Amount: $14,600

Amendment Amount: N/A

New Contract Amount: N/A

3. Other changes:
Attachment B – Scope of Work shall be amended to include Attachment B-1, Updated Timeline. 

4. Effective Date of Amendment: 6/3/2022

All other conditions and terms in the original contract and previous amendments remain the same.
THE PARTIES, INTENDING TO BE LEGALLY BOUND, have executed this amendment effective on the date 
set forth above.

CONTRACTOR STATE

_____________________ _____________________
Contractor's signature Date Agency's signature         Date

_____________________ _____________________
Type or Print Name and Title Type or Print Name and Title

Alyssha Roseman 801-538-7603 Alyssha.roseman@schools.utah.gov
Agency Contact Person
Sol. #: USBE-AR22011-AMD

Telephone Number Email

     Solicitation Number:



Attachment B-1 
Updated Timeline 

Sponsor: ULEAD 2020 (Utah State Board of Education) 
 

Project: Promoting Equity in Online Student Engagement Through Technology Enhanced Zoom Classes 
Investigators: Aaron J. Fischer, Chathuri Illapperuma-Wood, and Michael Young 

 
 
Table 1 

Proposed Activity 
during Submission 

Proposed Timeline 
during Submission 

Progress (as of 11/14/2021) 

Phase 1 (Software 
Development) 

May 2021- November 
2021 

 Software development ongoing (see attached 
recording) 

 Program interface development ongoing (see 
attachment for template) 

 Recruitment of participants are on-going (PI presented 
the study to UTVA on 09/10/2021) 

 IRB- University of Utah (approved on 11/12/2021) 
 Submission of study information for UTVA IRB 

approval (11/14/2021) 
 Development of engagement and participant training 

material is ongoing 

Phase 2 (Software 
Dissemination and pilot 

testing) 

December 2021- June 
2022 

N/A 

 
Table 2 

Proposed Activity 
during Submission 

Adjusted Timeline as 
of 03.18.2022 

Progress (as of 03/18/2022) 

Phase 1 (Software 
Development) 

May 2021- June 2022  Software development ongoing (see attached 
recording) 

 Program interface development ongoing (see 
attachment for template) 

 Recruitment of participants are on-going (PI presented 
the study to UTVA on 09/10/2021) 

 IRB- University of Utah (approved on 11/12/2021) 
 Submission of study information for UTVA IRB 

approval (11/14/2021) 
 Development of engagement and participant training 

material is ongoing 

Phase 2 (Software 
Dissemination and pilot 

testing) 

July 2022-Dec 2022 N/A 
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	Text2: Scott Jones, Deputy Superintendent of Operations


