

CONTRACT & PROJECT CLOSEOUT

Phase 1: Construction to Substantial Completion

Signed CSC form for the *entire project* is sent to DFCM Contracts. This needs to be *sent in within 1 week of when it was signed*

The PM will then move the project to **'Substantial Completion'** status

Final inspection is complete

REMINDERS

- PMs have 45 days to move their improvement projects from Substantial Completion to Closeout.
- Do not send final payments directly to the CBA email or they will be rejected.
- Final pay apps are to be sent in with contracts closeout documents in one email.
- 4) The Agency must sign the final pay app verifying the punch list is complete, agency training has been done and the work has been completed to their satisfaction.

Phase 2: Contract Closeout

Professional Services

(Non-Design):

1) Studies/final documents for the contract, final invoice, and PPRE form are sent to DFCM Contracts *in one email*

Construction:

- 1) Signed CSC form for the entire project was sent to DFCM Contracts in Phase 1
- 2) Final Inspection is uploaded to EDMS
- 3) Contractors final pay app *signed by both the AE and the Agency* is sent to DFCM Contracts *in one email*

Design:

- 1) All Construction Contract closeout requirements are met
- 2) A/E final invoice and all project closeout documents listed on *Closeout Checklist* that were not previously submitted are sent to DFCM Contracts

The PMA will change each contract status to 'Contract Complete' when the requirements above have been satisfied

Phase 3: Project Closeout

Closeout requirements for each contract are statisfied and the contract is in 'Contract Complete' or 'Closed' status, *Contractor Retainage Pay App has been submitted

All purchase orders are in 'Final Payment', 'Paid', or 'Closed' status

PMs personal project closeout folder is uploaded to ProjectWise

The PM will then change the project status to 'Closeout' status

The PMA will change the project status to 'Closeout Accounting' when they have verified all requirements have been satisfied

The PMA will move the closeout documents that have been uploaded to Project Wise to the appropriate project and building folders:

- -As-builts
- -Warranties
- -0&Ms